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This Instruction implements Air Force Policy Directive (AFPD) 32-10, Installations and 

Facilities and Department of Defense Directive (DoDD) 4270.5, Military Construction. It 

provides guidance on how to plan, develop, and obtain approval for Military Construction 

(MILCON) projects. It applies to the active forces, the Air National Guard (ANG), and the US 

Air Force Reserve. It addresses facilities obtained through military construction, Unspecified 

Minor Military Construction (UMMC), Defense Logistics Agency (DLA) Fuels MILCON, 

emergency construction, Defense Access Roads (DAR), and relocatable building programs.  It 

excludes military family housing (MFH), medical facility funding, DLA and defense-wide 

military construction programs, non-appropriated fund (NAF) and host nation funded 

construction programs, operations and maintenance (O&M) funded minor construction, Working 

Capital funds, and construction projects funded with research, development, test, and evaluation 

(RDT&E) funds. Refer recommended changes and questions about this publication to the Office 

of Primary Responsibility (OPR) using the AF Form 847, Recommendation for Change of 

Publication; route AF Forms 847 from the field through the appropriate functional chain of 

command.  Ensure that all records created as a result of processes prescribed in this publication 

are maintained in accordance with (IAW) Air Force Manual (AFMAN) 33-363, Management of 

Records, and disposed of IAW the Air Force Records Disposition Schedule (RDS) located in the 

air Force Records Information Management System (AFRIMS). or any updated statement 

provided by the AF Records Management Office (SAF/CIO A6P)  The authorities to waive 

wing/unit level requirements in this publication are identified with a Tier (T-0, T-1, T-2, T-3) 

number following the statement.  See AFI 33-360, Publications and Forms Management, for a 

http://www.e-publishing.af.mil/
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description of the authorities associated with the Tier numbers (T-0 through T3).  Submit 

requests for waivers through the chain of command to the appropriate Tier waiver approval 

authority, or alternately, to the Publication OPR for non-tiered compliance items. 

SUMMARY OF CHANGES 

Revises AFI 32-1021, 31 October 2014 to incorporate the Compliance Statements recommended 

for edit, rewrite, and reduction.  This was due to the AF publication Assessment for Reform.  All 

the changes accepted has been incorporated in this Revision.  In addition, the designations 

AF/A7C, AF/A7CF, and AF/A7CFC have been changed to the new designation AF/A4C, 

AF/A4CF, and AF/A4CFC respectively.  This change is due to the Air Force reorganization.  

This document is substantially revised. Revisions include updated and expanded sections on 

MILCON planning and programming processes, host and tenant responsibilities, MILCON 

submittal procedures, cost estimating, DLA fuels, UMMC, relocatable and temporary facilities, 

and the DAR construction program. New project compliance certification, demolition policy, 

sustainable design, and antiterrorism (AT) requirements for MILCON projects are also included. 
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Chapter 1 

PRINCIPLES AND RESPONSIBILITIES 

1.1.  Facility Project Planning and Programming Objective.  The objective of facility project 

planning and programming is to provide adequate facilities needed to perform the Air Force 

mission.  All commanders and civilian directors shall support this objective by ensuring project 

requests meet validated requirements; are in compliance with all applicable standards; are 

programmed at the lowest life cycle cost; achieve optimum resource efficiency and minimize 

damage to the natural and human environments. (T-3)  

1.2.  Principles.  Planning and programming facilities follows these principles: 

1.2.1.  Facility Project Planning.  Facility project planning identifies facilities needed to 

satisfy current and known or planned future mission requirements, determines the most 

economical means of providing those facilities, and identifies the year in which they are  

required.  This determination should always begin with an evaluation of existing facilities for 

their suitability to satisfy mission requirements.   

1.2.2.  Military Construction (MILCON) Programming.  MILCON programming is the 

process of acquiring both the authority and resources necessary to meet facility requirements 

identified by the planning process.  A construction project with an estimated cost greater than 

$1,000,000 is normally funded through the MILCON Program. 

1.3.  Responsibilities. 

1.3.1.  Deputy Assistant Secretary of the Air Force (Environmental, Safety and 

Infrastructure), SAF/IEE.  Provides Air Force policy development and oversight, and 

advocates for the MILCON program through the Office of the Secretary of Defense (OSD), 

Office of Management and Budget (OMB), and Congress. 

1.3.2.  Secretary of the Air Force Administrative Assistant, SAF/AA.  Acts as a Major 

Command (MAJCOM) representative for Field Operating Agencies (FOA) that report to 

elements of the Headquarters Air Force (HAF), in accordance with the Program Objective 

Memorandum Preparation Instruction (PPI) guidance. 

1.3.3.  The Director of Civil Engineers, AF/A4C.  Formulates guidance governing the Air 

Force MILCON program, overseas development of Air Force capital investment strategies, 

and advocates for resources through the Air Force Corporate Structure, OSD, OMB, and 

Congress. 

1.3.4.  The Facility Management Division, AF/A4CF.  Formulates guidance and 

procedures governing the Air Force MILCON program, develops Air Force capital 

investment strategies, reviews MILCON programs, and integrates Total Force (Active Air 

Force, Air National Guard, Air Force Reserve) MILCON projects into a single prioritized list 

based on a pre-approved MILCON Model and presents the MILCON program to the Air 

Force Corporate Structure for approval.  Advocates for MILCON resources through the Air 

Force Corporate Structure, OSD, OMB, and Congress.  Coordinates construction programs 

requiring interagency approvals, such as DAR, medical facilities, defense fuels, and energy 

conservation. 
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1.3.5.  Air Force Civil Engineer Center, AFCEC.  Consults with MAJCOM/DRU/FOA 

and the Base Civil Engineer (BCE) during the planning and planning charrette phases.  Refer 

to Section 1.5.1.3 of AFI 32-1023, “Designing and Constructing Military Construction 

Projects” for definition of Planning and Planning Charrette.  Responsible for executing the 

planning charrette and developing the initial planning documents for MILCON projects.  

Facilitates Project Definition Rating Index (PDRI) assessment during the planning charrette 

process to evaluate and mitigate project risk.  Follow Engineering and Construction Bulletin 

(ECB) 2010-17, Implementation of Project Definition Rating Index or the most current 

guidance for PDRI development.  AFCEC does not execute ANG MILCON program. 

1.3.6.  US Air Force Reserve, AF/RE.  Issues guidance to Air Force Reserve Command 

(AFRC) for submitting its MILCON program, reviews and validates the cost estimate and 

scope of each project and submits a prioritized list of projects to AF/A4CF for developing the 

Total Force prioritized MILCON list.  Assists Air Staff in determining size and content of 

their MILCON program. Prepares and submits the AFR MILCON portion of the President’s 

Budget. Advocates for the AFRC MILCON program through OSD and Congress.  AFRC, in 

coordination with Air Force Civil Engineer Center (AFCEC), United States Army Corps of 

Engineers (USACE), or United States Naval Facilities Engineering Command (NAVFAC), 

will continue to accomplish AFRC MILCON programming, design, and execution. 

1.3.7.  Air National Guard, NGB/A7.  Provides instructions to ANG installation 

commanders for planning and preparing construction programs, reviews and validates cost 

estimate and scope of each MILCON project and submits the prioritized list of projects to 

AF/A4CF for developing the Total Force MILCON list.  Assists Air Staff in determining size 

and content of their MILCON program.  Prepares and submits the ANG MILCON portion of 

the President’s Budget.  Advocates for the ANG MILCON program through National Guard 

Bureau, OSD, and Congress.  ANG will continue to accomplish ANG MILCON 

programming, design, and execution (T-2).  . 

1.3.8.  Major Commands (MAJCOM), Field Operating Agencies (FOA) and Direct 

Reporting Units (DRU).  Plan, program, review, validate, prioritize,  and submits MILCON 

programs in accordance with guidance issued by AF/A4CF and all applicable Air Force 

Instructions.  Coordinates with all applicable functions to verify all requirements are 

documented and cost estimates are accurate.  .  FOAs that report to MAJCOMs will provide 

instructions and guidance to installation commanders for planning and submitting MILCON 

programs; to include review and validation of scope, cost estimates, as well as validation and 

prioritization of all facility requirements.  (T-2).  FOAs will submit their MILCON 

requirements in accordance with the latest PPI guidance.  (T-2). 

1.3.9.  Installation Commander.  Identifies, plans, and programs facilities to support their 

assigned missions.  (T-1).  Determines whether existing facilities are available to meet the 

mission requirement (refer to AFI 32-9001, Acquisition of Real Property); ensures existing 

facilities are used economically and efficiently and that excess space is evaluated for 

demolition.  Reviews, validates, prioritizes, and submits MILCON programs to their assigned 

MAJCOM.  Installation Commander will ensures all requirements necessary to make the 

MILCON a complete and usable facility are identified.  (T-1). 

1.3.10.  Installation Base Civil Engineer (BCE).  Ensures all required certifications and 

environmental actions are complete or well underway prior to project submission to 
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MAJCOM for programming consideration.  Accomplishes required planning actions, 

compliance items, and certificates for every MILCON project and retains for future reference 

and project management.  Develops initial planning documents to support the installation’s 

MILCON projects in accordance with AFI 32-1023, Designing and Constructing Military 

Construction Projects.  Submits the planning documents for each prioritized MILCON 

project to their assigned MAJCOM. 

1.3.11.  Host, Tenant, and Supported Unit Responsibilities.  The host installation provides 

services to tenant and supported units IAW AFI 25-201, Intra-Service, Intra-Agency, and 

Inter-Agency Support Agreements Procedures and AFI 65-601, Vol 1, Budget Guidance and 

Procedures.   

1.3.11.1.  Projects for On-Base Tenants and Supported Units.  Commanders will 

ensure that host  installations  provide facilities and/or space needed by on-base tenants or 

supported units from existing assets, if available.  (T-2).  If adequate existing facilities 

are not available, or if the tenant requires construction or renovation of facilities for its 

sole use, Commanders will ensure that the host installation will prepare program-related 

project documentation on behalf of the tenant or supported unit's mission. (T-3).  

Commanders will that the host installation will then forward documentation concurrently 

to the host MAJCOM/DRU or supported MAJCOM Civil Engineers/HAF representatives 

and the tenant.  (T-2).  Any MILCON requirements programmed or planned by other 

organizations must be coordinated by the host base MAJCOM/CV.  Commanders will 

ensure that this level of authority will not be delegated below the host MAJCOM/CV. (T-

2). Additionally, for mission bed-down MILCON, the host base MAJCOM/DRU and 

supported MAJCOM Civil Engineers/HAF representatives must participate in the bed-

down planning and the host MAJCOM/CV should coordinate on the bed-down plan IAW 

AFI 10-503, Strategic Basing.  The tenant or supported unit’s command will validate the 

project, establish its priority, and submit the project as part of its MILCON submittal to 

AF/A4CF. (T-1). AFR/ANG should reference AFI 32-1012, Reserve Component 

Facilities Programs. 

1.3.11.2.  Air Force Reserve Components Units.  Commanders will ensure that host 

Installations will follow AFI 25-201, “Support Agreements Procedures” on host-tenant 

relationships when reserve component units are tenants on Air Force installations.  (T-0) 

1.3.11.3.  Joint Basing.  At joint bases, refer to Department of Defense Initial Guidance 

for BRAC 2005 Joint Basing Implementation dated January 22, 2008; Department of 

Defense Facilities Investment Supplemental Guidance for Implementing and Operating a 

Joint Base dated April 15, 2008.  Table 1.1 summarizes the programming and budgeting 

responsibilities highlighted in the DoD Initial Guidance for BRAC 2005. 
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Table 1.1.  Joint Base MILCON Programming and Budgeting Responsibilities. 

JOINT BASE MILCON PROGRAMMING AND BUDGETING RESPONSIBILITIES  

Facilities 

DoD Financial Management 

Regulation (Volume 2B, Chapter 

8) Work Definition 

Component Responsible for 

Programming & Budgeting 

Supporting  

Component 

Supported  

Component 

Installation Support Facilities and 

Common Infrastructure for which the 

Supporting Component is generating 

the requirement
1
 

New Construction
2
 X 

 

Mission Facilities for which the 

Supporting Component is generating 

the requirement New Construction
2
 X  

Installation Support Facilities and 

Common Infrastructure for which the 

Supported Component is generating 

the requirement
1
 

New Construction
2
 

 

X 

Mission Facilities for which the 

Supported Component is generating 

the requirement 
New Construction

2
  X 

 

Notes: 
1.  For example, the Component generating an increase to the Joint Base population is responsible for 

any new construction needed to expand installation support facilities to accommodate the population 

increase.  See DUSD(IE) memorandum, 15 Apr 08, for examples of Installation Support Facilities 

types. 

 

2.  New construction encompasses activities that provide new or expanded facilities.  New construction 

adds footprint and increases the real property inventory. 

General Note.  The following guidance applies to projects carried out under Title 10 U.S.C. 2854, 

Restoration or Replacement of Damaged or Destroyed Facilities.  Programming and budgeting for 

Installation Support Facilities and Common Infrastructure are the responsibility of the Supporting 

Component.  Programming and budgeting for Mission Facilities are the responsibility of the 

component owning the mission.   

1.3.11.4.  Joint Use of Installations with Other Agencies.  Commanders will ensure 

host installations will follow AFI 25-201, “Support Agreements Procedures” in cases 

where units of other government agencies, departments, or military services use facilities 

or portions of an Air Force installation.  Commanders will ensure that each MILCON 

project must be reviewed for joint use potential and certified in the certificate of 

compliance and stated on DD Form 1391.  (See Chapter 2)  (T-0). 
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1.3.11.5.  Installations in Foreign Countries.  In foreign countries, Commanders will 

ensure that installations  follow guidelines outlined in the Status of Forces Agreement 

(SOFA) or country-to-country agreements during the planning, design, and construction 

of the project.  (T-0).  In addition; Installations can follow their MAJCOMs unique 

supplemental guidance to the AFIs for MILCON projects.  Refer to AFI 25-201,  

“Support Agreements Procedures.” 



10 AFI32-1021  25 FEBRUARY 2016 

 

Chapter 2 

MILITARY CONSTRUCTION PROJECT PLANNING 

2.1.  Planning.  Effective planning establishes facility and infrastructure requirements critical for 

mission accomplishment and proposes the most effective and economical means of satisfying 

those requirements. 

2.2.  Planning Actions. 

2.2.1.  Determine Requirements.  Installations identify facility needs 3-5 years in the future 

and determine which needs cannot be met with existing facilities.  Installation commanders 

review, validate, and prioritize installation MILCON facility requirements.  

MAJCOM/FOA/DRUs review and submit their programs as outlined in paragraph 3.3.5.  

Commanders will ensure that requirements are based on AFMAN 32-1084, Facility 

Requirements, which provides typical requirements for a given facility type. Reference to 

other Air Force or DoD publications or a detailed study of unique user requirements may also 

be necessary to determine complete needs.  The ANG and AFR have unique facility 

requirements that can be different from active duty installations. ANG unique facility 

requirements are published by NGB/A7.  AFR unique facility requirements are contained in 

AFRCH 32-1001, “Standard Facility Requirements. 

2.2.2.  Evaluate Alternative Solutions.  Installations evaluate existing assets and determine 

the most economical and effective means of satisfying facility needs.  (T-2).  Consideration 

should be made for consolidating requirements into existing or “right-sized” facilities to 

reduce the Air Force physical plant.   New construction greater than $2M  requires 

justification based on an economic analysis performed in accordance with AFI 65-501, 

Economic Analysis.   

2.2.3.  Initiate Programming Actions.  When it is determined that a facility should be 

constructed or upgraded, the BCE will initiate the construction programming process, and 

complete the initial planning documents, including a DD Form 1391, facility siting 

documentation, EIAP review, and all other applicable documents.  (T-0).  The BCE shall 

enter the DD Form 1391 information in the Civil Engineer (CE) electronic programming 

database.  (T-1). 

2.3.  Certificate of Compliance for Critical Planning Actions.  Commanders will ensure that 

installations shall complete several planning actions for every MILCON project. (T-3). 

Commanders will ensure that these planning results should be approved by the Installation 

Facilities Board before obtaining the Certificate of Compliance for Critical Planning Actions (as 

shown in Attachment 2), signed by the installation commander, documenting completion of these 

actions.  (T-1).  MAJCOM/FOA/DRUs review these certificates to ensure installations have 

fulfilled all compliance requirements, and BCE shall retain them in the project folder at the 

installation for future reference and use. (T-3). Although this certificate is only completed once, 

MAJCOM/FOA/DRUs shall ensure required actions take place when and as needed.  (T-1).  The 

following paragraphs, listed in the same order on the certificate, briefly describe the actions 

being certified.  If more detailed information is necessary to ensure compliance, referenced 

documents should be reviewed. 
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2.3.1.  Environmental Impact Analysis Process (EIAP).  (Attachment 2, Item 1).  

Commanders will ensure that the EIAP is complete before initiating MILCON projects for 

both CONUS and OCONUS.  (T-0).  Refer to AFI 32-7061, The Environmental Impact 

Analysis Process (EIAP) as promulgated at 32 CFR Part 989, Environmental Impact Analysis 

Process (EIAP).  Commanders will ensure that projects outside the United States, its 

territories and possessions shall comply with DODI 4715.5, “Environmental Compliance at 

Installations Outside the United States”. (T-0) 

2.3.2.  Wetlands and Floodplains.  (Attachment 2, Items 2 and 3).  Before MILCON 

projects are submitted to the MAJCOM/DRU, Commanders will ensure that they  comply 

with Executive Order 11990, Protection of Wetlands, Executive Order 11988, Floodplain 

Management, and Executive Order 13653, Preparing the United States for the Impacts of 

Climate Change.  (T-2).  Refer to AFI 32-7064, Integrated Natural Resources Management 

and 32 § CFR Part 989.14g.  When any of these Executive Orders apply, Commanders will 

ensure that a Finding of No Practical Alternative (FONPA) must be completed and submitted 

to the MAJCOM/DRU Environmental Planning Function (EPF) before action is taken.  (T-

0).  Compliance with these Executive Orders may be accomplished as part of the EIAP 

documentation.  Projects with potential impact to wetlands and/or floodplains may require 

special permits and authorizations.  Consult with the US Army Corps of Engineers, 

Regulatory District Office, or the Naval Facilities Engineering Command prior to initiating 

any actions affecting wetlands or floodplains. 

2.3.3.  Coastal Zone Management.  (Attachment 2, Item 4). Refer to AFI 32-7064. 

2.3.4.  Coastal Barrier Resources.  (Attachment 2, Item 5). Refer to AFI 32-7064. 

2.3.5.  Threatened and Endangered Species.  (Attachment 2, Item 6).  Installation 

Commanders shall consult with the US Fish and Wildlife Service (USFWS) and National 

Marine Fisheries Service (NMFS), according to Section 7 of the Endangered Species Act, for 

MILCON actions potentially affecting threatened or endangered species.  (T-0).  These 

consultations should be completed before the FONSI or ROD is signed.  Refer to AFI 32-

7064. 

2.3.6.  Cultural Resources Management.  (Attachment 2, Item 7).  Commanders will 

ensure that areas of potential effect shall be surveyed to identify historic buildings, 

archaeological sites, and other cultural resources.  (T-0).  Installation Commander shall 

report survey results, regardless of the findings, to the State Historic Preservation Officer 

(SHPO) for consultation in accordance with Section 106 of the National Historic 

Preservation Act.  (T-0).  Commanders will ensure that consultation is also conducted with 

any Native American tribe or Native Hawaiian organization that attaches religious and 

cultural significance to historic properties in the area of potential effect.  (T-0).  Further 

consultation with the Advisory Council on Historic Preservation (ACHP) is necessary when a 

National Historic Landmark is affected or when adverse effects cannot be resolved with the 

SHPO.  This process shall be completed prior to project award or obligation of funds.  Refer 

to AFI 32-7065, Cultural Resources Management and 36 CFR Part 800, Protection of 

Historic Properties.    Installations should be aware of the requirement to stop work after 

inadvertent discovery of cultural items as defined in Title 25 United States Code, section 

3001- 3013, the Native American Graves Protection and Repatriation Act.  Installations 

should includes provisions in construction contract for possible delays in areas where 
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inadvertent discovery is possible.  The discovery should be protected in accordance with 

federal law, regulation, and any existing executed agreements.   

2.3.7.  Interagency and Intergovernmental Coordination.  (Attachment 2, Item 8).  

Installation Commanders shall submit data to state and local review agencies on proposed 

construction projects and real property acquisition plans that may affect local, regional (area-

wide), and state community plans, programs, and projects in accordance with applicable laws 

and regulations.  (T-0).   

2.3.8.  Environmental Permits.  (Attachment 2, Item 9). 

2.3.8.1.  Environmental Compliance.  Commanders will ensure that Permits required by 

applicable federal, state, interstate, or local regulations shall be obtained before 

constructing or operating a facility that emits or generates pollutants.  (T-0).  Permits may 

be required for construction or modification of wastewater, drinking water, storm water 

runoff systems, and underground storage tanks.  Applicable federal laws include 42 

U.S.C. §§ 9601 - 9675, Comprehensive Environmental Response, Compensation, and 

Liability Act, 42 U.S.C. §§ 7401 - 7671q, Clean Air Act; 33 U.S.C. §§1251 - 1387, 

Federal Water Pollution Control Act; 42 U.S.C. §§ 6901 - 6992k, Resource Conservation 

and Recovery Act; and 42 U.S.C. §§ 300f - 300j-26, Safe Drinking Water Act. 

2.3.8.2.  Permits.  Base Civil Engineer shall obtain environmental permits required for 

MILCON projects, or make certain the appropriate government contractor has obtained 

the required permits.  (T-0).  For MILCON projects, the Base Civil Engineer (BCE) shall 

ensure funds are included in the project to meet all environmental requirements.  Base 

Civil Engineer (BCE) shall forward electronic copies of required permits to AFCEC at 

earliest completion but no later than requesting Authority to Advertise.  (T-1). 

2.3.9.  Potentially Regulated Substances at Existing Sites.  (Attachment 2, Item 10).  

During project planning and design and preparation of EIAP documentation, installations 

Commanders shall survey the site/structures and soil, where soil disturbance is anticipated, to 

find out whether hazardous and toxic substances are present.  (T-1).  These substances 

include, but are not limited to:  pesticides; asbestos; lead-based paint; polychlorinated 

biphenyls (PCBs); ozone-depleting substances; petroleum, oils, and lubricants (POL); and 

radon.  If these materials are present, Commanders will ensure that they are removed, 

quantified, reported, handled, and disposed in accordance with applicable environmental 

regulations as part of MILCON project.  (T-3).  The base bioenvironmental engineer and an 

environmental representative must coordinate and approve design plans before alterations 

can begin.  (T-3) 

2.3.10.  Radon at New Construction Sites.  (Attachment 2, Item 11). Installation 

Commander shall determine if a proposed construction site is likely to generate radon gas 

and include appropriate mitigation measures in design.  (T-1). 

2.3.11.  Environmental Restoration Program (ERP), Including Installation Restoration 

Program (IRP), Military Munitions Response Program (MMRP) and Other Historic 

Releases of Hazardous Substances.  (Attachment 2, Item 12).  Installation Commanders 

shall ensure project siting and construction should not adversely affect ERP, IRP, or MMRP 

activities and there are no land use constraints impacting siting and construction.  (T-1). 
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2.3.11.1.  Historic Release of Hazardous Substances Within MILCON Project 

Footprints.  Installations are responsible for funding all necessary assessments to 

identify existing site conditions and their associated impact costs.  Refer to AFI 32 – 

7020, The Environmental Restoration Program for guidance on funding and remediation 

of historic release of a hazardous substance. 

2.3.11.1.1.  Project Sited at the Location of a Known Hazardous 

Substance.  Costs for anticipated removal and disposal of contamination within the 

MILCON project footprint should be included as part of the MILCON project and 

identified on the DD Form 1391.  Additionally, if contamination is unexpectedly 

encountered during project execution, costs for removing and disposing of 

contamination within the project footprint can be paid by the MILCON project. 

2.3.11.1.2.  DLA Fuels MILCON Projects.  All POL facilities should be assumed to 

have had contaminant releases.  DLA-Energy should fund the identification, 

assessment, and remediation cost for POL releases that occurred after 1 October 1992 

at POL facilities.  Additionally, DLA should fund site assessment during DLA funded 

Fuels MILCON Project verification phase.  Costs for anticipated removal and 

disposal of POL contamination within the MILCON project footprint should be 

identified in the DD Form 1391, either as a project cost or as an AF funded O&M 

cost depending on the date of the POL release.  If contamination is unexpectedly 

encountered during project execution, costs for removing and disposing of 

contamination within the project footprint should be paid by the MILCON project.   

2.3.12.  Air Pollutants.  (Attachment 2, Item 13).  Installation Commanders shall obtain 

construction and operating permits for air pollution sources according to paragraph 2.3.8.  

(T-0).  Installation Commanders shall ensure facility designs incorporate appropriate 

pollution control technology and perform a conformity determination, if required, according 

to AFI 32-7040, Air Quality Compliance and AFI 32-7061 as promulgated by 32 CFR Part 

989.  (T-0). 

2.3.13.  Water Pollutants.  (Attachment 2, Item 14).  Installation Commanders shall obtain 

construction and operating permits for water pollution sources according to paragraph 2.3.8.  

(T-0).  Installation Commanders shall also ensure facility designs incorporate appropriate 

pollution and erosion control technologies and plans are consistent with local, state, and 

national environmental requirements.  (T-0). 

2.3.14.  Solid and Hazardous Wastes.  (Attachment 2, Item 15).  Installation Commanders 

shall apply for and obtain construction and operating permits for facilities to be used for 

managing solid and hazardous wastes to include treatment, storage and disposal facilities 

according to paragraph 2.3.8.  (T-0).  Reference AFI 32-7042, Waste Management for 

additional information on sustainable management of construction and demolition debris 

diversion in all phases of a project life cycle and to comply with EO 13514, Federal 

Leadership in Environmental, Energy and Economic Performance; DoD Strategic 

Sustainability Performance Plan; and Air Force solid waste diversion goals. 

2.3.15.  Underground Storage Tanks (UST).  (Attachment 2, Item 16).  Installation 

Commanders shall apply for and obtain construction and operating permits for installing, 

upgrading, or removing underground storage tanks according to paragraph 2.3.8, if required 
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by federal, state, or local regulatory agencies. (T-3).  NGB/A7 approval is required for UST 

installation in ANG.   

2.3.16.  Air Installation Compatible Use Zone (AICUZ).  (Attachment 2, Item 17).  When 

applicable, installation Commanders shall ensure siting and design of all facility projects 

conform to AFI 32-7063, Air Installation Compatible Use Zone Program and Land Use 

Compatibility tables in AFH 32-7084, AICUZ Program Manager’s Guide.  (T-0). 

2.3.17.  Installation Development Plan (IDP).  (Attachment 2, Item 18).  Installations shall 

comply with their IDP,  recommendations changes, when siting MILCON projects.  (T-2).  

The Installation Facilities Board will approve MILCON siting and ensure conformance with 

the installation strategic vision.   (T-2).  Further guidance on base comprehensive planning is 

contained in AFI 32-7062, Air Force Comprehensive Planning and AFPAM 32-1010, Land 

Use Planning. 

2.3.18.  Airfield Clearance Criteria.  (Attachment 2, Item 19).  Installation Commanders 

shall ensure all facilities and structures conform to the airfield and airspace clearance criteria 

and airfield frangibility requirements in UFC 03-260-01, Airfield and Heliport Planning and 

Design.  (T-0).  Prior to submitting projects, installation Commanders shall obtain a waiver 

from their MAJCOM/DRU for any proposed project creating an obstruction or intrusion that 

may violate airfield and airspace criteria.  (T-1).  Installation Commanders shall coordinate 

on projects affecting terminal instrument procedures (TERPS) with the installation’s TERPS 

authority (AFMAN 11-226, United States Standard for Terminal Instrument Procedures).   

2.3.19.  Air Space Use.  (Attachment 2, Item 20).  Commanders shall ensure that 

Installations located within the US and its territories  file FAA Form 7460-1, Notice of 

Proposed Construction or Alterations.  (T-0).  Coordinate projects affecting navigable air 

space (refer to Federal Aviation Regulations, Parts 77, Safe, efficient use, and Preservation of 

the Navigable Airspace) with the proper Federal Aviation Administration (FAA) region 

through the regional Air Force representative.  (Refer to UFC 03-260-01, paragraph 1.2.2 and 

Attachment 6;  and AFI 13-201, US Air Force Airspace Management; for procedures).  (T-

0).  Installations outside the US and its territories shall refer to the SOFA for specific 

procedures.   

2.3.20.  Explosives Quantity/Distance Siting and Safety Clearance Criteria.  (Attachment 

2, Item 21).  All projects to construct facilities used for storage, handling, testing, and 

maintenance of explosives or related items require explosive safety siting approval by the 

Department of Defense Explosives Safety Board (DDESB) prior to award.    Other facilities 

located within an identified explosive quantity-distance zone may also require DDESB site 

plan approval.  Installations shall obtain DDESB siting approval before their 

MAJCOM/DRU submits the project to HQ USAF. Refer to AFMAN 91-201, Explosive 

Safety Standards.  For projects at locations deemed to have a “medium-to-high” risk for 

Munitions and Explosives of Concern, as approved by the DDESB, investigation and 

mitigation costs should be included in the DD Form 1391 under Supporting Costs.  (T-1). 

2.3.21.  Air Base Survivability, Conventional Hardening, Chemical Protection Levels 

and Priorities, Camouflage, Concealment and Deception.  (Attachment 2, Item 22).  

When constructing, substantially altering, or renovating facilities, installation Commanders 

shall follow the air base survivability criteria contained in War Mobilization Plan 1 (WMP-

1), Annexes J and L.  (T-3).  Per AFI 10-401, Air Force Operations Planning and Execution, 
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paragraph 2.14.1., the WMP volumes, access instructions, and restrictions are available 

electronically using either the GCCS or the A5XW SIPRNet homepage at: 

http://c2www.af.pentagon.smil.mil/xoxw/.   

2.3.22.  Allowance for the Physically Handicapped.  (Attachment 2, Item 23).  Installation 

Commanders shall ensure all new facilities are planned to be readily accessible to and usable 

by handicapped persons and comply with the Architectural Barriers Act (ABA) chapters 1 

through 10.  (T-0).  Installation Commanders shall ensure that alterations to existing facilities 

are  readily accessible to and usable by handicapped persons.  (T-0).  When accessibility 

cannot be achieved without causing a substantial impairment of significant historic features, 

forward a request for modification or waiver of access standards to AF/A4CF; AF/RE for 

Reserve facilities; or NGB/A7 for Air National Guard facilities.  For further guidance, refer 

to AFI 36-2707, Nondiscrimination on the Basis of Handicap in Programs and Activities 

Conducted by the Department of the Air Force. 

2.3.23.  Real Estate Requirements.  (Attachment 2, Item 24).  Installation Commanders 

shall determine whether any proposed construction project requires acquisition of real estate 

interests and what such interests would cost.  (T-1).  Refer to AFI 32-9001, “Acquisition of 

Real Property” for additional information.   

2.3.24.  Antiterrorism (AT).  (Attachment 2, Item 25).  Commanders will ensure that all 

military construction shall comply with DoD Antiterrorism Construction Standards, UFC 4-

010-01, DoD Minimum Anti-Terrorism Standards for Building, except when the local 

Commander sets more stringent standards to meet specific AT threats.  (T-0).  Installation 

Commanders shall coordinate antiterrorism/force protection facility requirements through the 

Installation Security Council and/or the Antiterrorism/Force Protection Officer.  (T-1).  

Analysis conducted during the project planning and programming phases should assess 

potential threats and vulnerabilities, review design opportunities and constraints, and 

integrate protective strategies into the facility and its surroundings.  Refer to AFI 10-245, 

Antiterrorism (AT), UFC 4-020-01, Security Engineering Facility Planning Manual, other 

applicable publications, and annual AF/A4CF MILCON program call letters for additional 

information. Document on the Certificate of Compliance for Critical Planning Actions and 

DD Form 1391 when protective measures, provided under paragraph 2.3.20, also satisfy AT 

requirements.   

2.3.25.  Excess Space.  (Attachment 2, Item 26).  Installation commanders shall certify 

existing excess space cannot be used to satisfy a new requirement in lieu of a MILCON 

project.  (T-2). 

2.3.26.  Temporary Facilities Incident to Construction.  (Attachment 2, Item 27).  

Installation commanders shall certify temporary facilities required incident to MILCON 

should be demolished or otherwise removed upon completion of the project.  (T-2).  Refer to 

Chapter 6 of this AFI for more information. 

2.3.27.  Communications and Information Systems.  (Attachment 2, Item 28).  Installation 

commanders shall certify common user communications equipment, information systems, 

and other pre-wiring requirements were identified and their costs included in MILCON 

project documentation and base communications budgets as required by AFI 65-601, Vol 1.    

This includes all MILCON-funded communication items and communications items funded 

http://c2www.af.pentagon.smil.mil/xoxw/
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from other sources.  A copy of the communication cost estimate provided by the base 

communications office should be provided with the DD Form 1391.   

2.3.28.  Sustainable Design and Development.  (Attachment 2, Item 29).  Sustainable 

Design and Development should be incorporated into the project at the planning phase.  

Commanders will ensure that project requirements shall be guided by the most current UFCs 

and policy; specifically, UFC 1-200-02, High Performance and Sustainable Building 

Requirements; UFC 3-210-10, Low Impact Development; and the most current DoD and AF 

Sustainable Design and Development policy or Implementing Guidance, which includes 

third-party green building certification requirements.  (T-0). 

2.3.29.  Seismic Considerations.  (Attachment 2, Item 30).  Commanders will ensure that all 

projects shall be planned and designed to withstand seismic loading in accordance with UFC 

3-310-04, Seismic Design for Buildings.  (T-0).  Installation Commanders shall evaluate 

renovation projects with respect to seismic considerations. (T-3)  Installation Commanders 

shall ensure that existing facilities are evaluated for seismic deficiencies IAW UFC 1-200-01 

General Building Requirements, Chapter 34.  (T-0).  Any seismic deficiencies should be 

mitigated as a result of project completion.   

2.3.30.  Joint Use Certification.  (Attachment 2, Item 31).  Congressional Authorization and 

Appropriation committees directed that all MILCON project requests include a certification 

that the project was evaluated for joint use or unilateral construction.  Commanders will 

ensure that the selected recommendation is stated on the DD Form 1391.  (T-0).  Refer to 

annual AF/A4CF call letter for applicable Joint Use statement. 
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Chapter 3 

MILITARY CONSTRUCTION PROGRAMMING 

3.1.  MILCON Programming.  Programming is the process of developing and obtaining 

approval and funding for MILCON projects.  Installations and FOAs identify, develop, and 

validate MILCON projects, and submit prioritized list of projects to their MAJCOM/FOA/DRU 

representative.    MAJCOM/FOA/DRUs compile, validate, and submit MILCON programs 

according to this AFI and instructions provided in annual HQ USAF MILCON program call 

letters.  In addition; NGB/A7A and AFRC/A7P compile, validate and submit their MILCON 

programs according to AFI and instructions provided in annual HQ USAF MILCON program 

call letter.  AF/A4CF presents the Total Force AF MILCON program to the Air Force Corporate 

Structure and advocates for MILCON resources through the Air Force Corporate Structure and 

OSD.   

3.2.  MILCON Definition.  Military Construction, as defined in 10 U.S.C. § 2801, Scope of 

Chapter, Definitions and § 2802, Military Construction Projects includes any construction, 

development, conversion, or extension of any kind carried out with respect to a military 

installation.  MILCON includes construction projects for all types of buildings, roads, airfield 

pavements, and utility systems.  Military Construction project costing up to $1,000,000 is 

generally planned and programmed using other appropriations in accordance with AFI 32 – 

1032.  The Air Force MILCON program objective is to provide quality facilities to support Air 

Force missions.  A MILCON project includes all construction work necessary to produce a 

complete and usable facility or a complete and usable improvement to an existing facility.   

3.2.1.  Project Authority.  Authority to carry out a MILCON project includes authority for 

surveys and site preparation; acquisition, conversion, rehabilitation, or installation of 

facilities; acquisition and installation of equipment and appurtenances integral to the project; 

acquisition and installation of supporting facilities (including utilities) and appurtenances 

incident to the project; and planning, supervision, administration, and overhead incident to 

the project. 

3.2.2.  Project Limitations.  OMB Circular A-11, Part 2, Section 31.5 mandates fully funded 

MILCON projects in the President’s Budget.  Specifically, OMB Circular A-11 encourages 

phasing of large funded projects into complete and usable phases, with phases in multiple 

years, when feasible, in lieu of incrementing projects.  Each phase should be complete and 

usable whether or not the following phases are constructed.  For large funded (greater than 

$200M) projects where phasing is not feasible, OMB approval is necessary to increment 

projects appropriation over multiple years.   Full Authorization of incrementally funding 

projects is necessary in the first year of the budget cycle and appropriations shoild be 

requested over multiple years.  

3.3.  MILCON Project Development.  Project development is one of the most important 

actions in MILCON programming and is documented using a DD Form 1391.  The DD Form 

1391, by itself, should explain and justify the project to all levels of the Air Force, OSD, OMB, 

and Congress.  Justification data should clearly describe the impact on mission, people, 

productivity, life-cycle cost, etc., if the project is not accomplished.    BCEs will develop the 

initial planning documents to support each MILCON project in accordance with AFI 32-1023.  
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Commanders will ensure that a project folder for each MILCON project must be established at 

Installation level and all actions throughout the planning process must be recorded.  (T-2). In 

addition, Commanders will ensure that each subsequent change identified during the planning 

charrette and design process, including changes to the project by OSD actions, are  filed.  (T-2).  

Commanders will ensure changes to the DD Form 1391 from the initial planning stages to 

President’s Budget (PB) submission must be tracked and filed for record in the project folder at 

the installation. (T-2). 

3.3.1.  Project Identification.  With the exception of HQ USAF-directed projects, 

installation commanders determine which facility needs cannot be met with existing 

facilities.  Installation commanders review, validate, and prioritize installation MILCON 

facility requirements.  (T-2).  When it is determined a facility should be constructed or 

upgraded, the BCE will prepare and submit a DD Form 1391, with all other applicable 

documentation, and enter the project into the CE electronic programming database.  (T-1). 

Documentation (typically obtained from facility users/tenants) should include a fully 

justified, indisputable case for accomplishing the project.    A project is considered initiated 

for programming once it is entered into the CE electronic programming database.  New 

Mission MILCON requirements should be identified and advocated through the respective 

Core Function Lead (CFL) who serves as the principal integrator for their assigned Service 

Core Function (SCF).  For ANG projects, the BCE submits DD Forms 1391/1390 to 

NGB/A7A. For AFRC projects BCE submit DD Forms 1391/1390 to HQ AFRC/DA7.  

3.3.2.  Validation.  HQ USAF, MAJCOM/FOA/DRUs, and installations shall validate each 

MILCON project by verifying the requirement that creates the need for the proposed project 

and confirming the proposed project is the most cost effective means of satisfying the 

requirement. (T-2). All projects costing over $2 million, require an economic analysis in 

accordance with AFI 65-501.  The MAJCOM/A7N or equivalent confirms by a signed letter 

that DD Form 1391 data is accurate and complete. 

3.3.3.  Project Cost Estimates.  Cost estimates should be closely scrutinized to ensure they 

are in-line with the OSD Pricing Guide or fully justified with historical cost data.    

Installations and MAJCOM/FOA/DRUs must prepare cost estimates using parametric 

estimating tools.  (T-2).  The basis for parametric project cost estimates is completed 

planning documents, as defined by the USAF Project Managers Guide for Design and 

Construction.    Use the Tri-Service Parametric Cost Engineering System (PACES) as a tool 

to develop parametric cost estimates; however, PACES cost estimates for primary facilities 

should be consistent with unit prices published in the OSD Pricing guide.    Commanders will 

ensure that major cost differences between PACES and the OSD Pricing Guide (e.g., clay tile 

roof versus standing seam metal roof) shall be fully justified in the project file.  (T-2).  

Capture unique requirements of a project as separate line items under Primary or Supporting 

Facility cost.    The cost of Sustainable Design not to exceed 2% should be identified under 

Primary Facilities.    Commanders will ensure that project costs shall include contingency 

(typically 5%) and Supervision, Inspection, and Overhead (SIOH).  (T-1).  SIOH costs vary 

by location and are listed in Table 3.1.  Coordinate with AFCEC to confirm the project 

design method, Design Build vs. Traditional.  For Design Build projects, a 4% design cost 

should be included on the DD Form 1391 
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Table 3.1.  Supervision, Inspection, and Overhead (SIOH) Percentage by Location. 

Line Location Percentage 

1 Continental US 5.7% 

2 Alaska/Hawaii 6.5% 

3 Guam 6.2% 

4 United Kingdom 2.5% 

5 Afghanistan/Iraq 7.7% 

6 All Other Locations Outside the US 6.5% 

3.3.3.1.  Utility Connections.  MILCON projects should capture the cost to connect to 

existing installation utility infrastructure to provide a complete and usable facility.    If 

existing utilities do not have enough capacity to carry the new loads generated by the 

project, include the cost to provide this capacity increase under Supporting Facilities.  

Major base-wide capacity increases should be programmed as a separate project.   

3.3.3.1.1.  Privatized Utility Connections.  This work should be a separate line item 

in Block 9 (Supporting Facilities), Cost Estimates, titled “Privatized Utility 

Connection Fee” and described in detail in Block 10, Description of Proposed 

Construction.  The cost estimate should be shown as a lump sum requirement for each 

privatized utility connection and should not include quantities of materials or 

components.    Utility systems include (but are not limited to) piping, lift stations, 

transformers, valves, lines, conduit, overhead electrical poles, electrical vaults, water 

wells, water hydrants, sewer manholes, primary power electrical generators, waste 

water treatment and collection plants, etc. 

3.3.4.  Design Schedules.  AFCEC shall document design and construction schedules in 

Block 12 of the DD Form 1391 for each MILCON project.  (T-1).  The schedule should 

show the design should be complete in time to award the construction in the fiscal year that 

funding is requested.  Coordinate with AF/A4CF the project design schedule. 

3.3.5.  MAJCOM/FOA/DRU MILCON Program Submittals.  MAJCOM/DRUs shall 

prioritize validated projects and submit their commander or CFL-approved program in 

accordance with the annual MILCON program call letter issued by AF/A4CF. (T-2).  

Submittals should indicate which projects (if any) support specified Major Defense 

Acquisition Programs (MDAPS).  SAF/AA shall prioritize validated projects and submit the 

HAF-represented FOA program to AF/A4CF.  AFRC and ANG shall submit projects to their 

respective Joint Service Reserve Component Facility Board in accordance with instructions 

found in AFI 32-1012.  .  NGB/A7A and AF/RE shall submit their prioritized validated 

program to HQ AF/A4CF for total force consolidation and Air Force Corporate Structure 

review. 

3.4.  MILCON Program Development.  AF/A4CF, in conjunction with other HQ USAF 

functional offices, will review each MILCON project.  In developing the MILCON program, 

AF/A4CF consolidates projects from SAF/AA (representing FOAs), the MAJCOM/DRUs, 
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ANG, AFR, and Corporate Adjustments, and presents the proposed program to the Air Force 

Corporate Structure for approval. 

3.4.1.  Corporate Adjustments.  Corporate Adjustments are projects approved and placed in 

the MILCON program by Chief of Staff of the Air Force (CSAF) or the Secretary of the Air 

Force (SECAF) due to their overriding importance to the Air Force.  These projects are so 

necessary that they are considered must-pay bills and do not compete with other 

MAJCOM/FOA/DRU requirements. 

3.5.  MILCON and Program Objective Memorandum Schedules.  The Air Force submits a 

MILCON budget annually to OSD in the September time called BES.     OSD submits the 

MILCON program to Congress thru OMB as part of the President's Budget (PB).  Additionally, 

each year, a five-year MILCON program or Future Years Defense Program (FYDP) is 

developed.  The FYDP outlines the MILCON projects proposed for the next five years.  

Scheduling of these submittals is subject to change and is provided annually by the OSD 

Comptroller. 

3.5.1.  Office of the Secretary of Defense Budget Review.  The Air Force submits the 

MILCON budget to OSD by facility category (such as operations and training facilities, 

maintenance and production facilities, research and development facilities, etc.).  OSD 

reviews every project submitted and issues Resource Management Decisions (RMDs) that 

transmit their proposed decision on every project (approve, disapprove, revise, or defer to a 

future year).  OSD provides reasons for their decisions.  If the Air Force is not satisfied with 

these decisions and a strong case can be made to rebut the proposed decision, a reclama is 

developed and submitted by HAF.  OSD review and consideration of these reclamas, along 

with senior level negotiations, determine the final RMD decision and ultimately the content 

and size of the MILCON program to be included in the President's Budget.  After approval 

by OMB and the President, the budget is submitted to Congress. 

3.5.2.  Congressional Review.  The Secretary of Defense submits the MILCON portion (for 

all services and Defense-Wide Agencies) of the President's Budget to Congress in listings 

aggregated by country and state.  The Secretary of Defense requests both authorization and 

appropriation for each MILCON project from Congress. 

3.5.2.1.  Congressional Authorization.  Authorization of MILCON projects is provided 

by the Defense Authorization Bill that includes authorization requests for other Defense 

accounts such as Procurement; Research, Development, Test and Evaluation; Operations 

and Maintenance; and Military Personnel.  Normally, all projects that comprise the 

MILCON total obligation authority (TOA) are included in the authorization request.  

However, items authorized in a prior year for which only an appropriation is being 

requested are not included in the authorization request.  They are included in the 

appropriation request only. 

3.5.2.1.1.  Armed Services Committees.  The House and Senate Armed Services 

Committees review the MILCON authorization request and hold hearings attended by 

witnesses from each service.  These two committees then issue reports detailing their 

recommendations (referred to as committee marks).  The full House and Senate then 

act on the committee’s recommendations and each passes its own version of the 

authorization program.  
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3.5.2.1.2.  Congressional Authorization Conference Actions.  Differences between 

the House and Senate versions are resolved by an Armed Services Conference 

Committee which also issues a report that shows how the differences were resolved.  

Congress then passes the authorization program approved by the conference that 

becomes the authorization act.  After the President signs the act, it becomes law 

(National Defense Authorization Act). 

3.5.2.1.3.  Authorization Expirations.  If no obligation is made for a project within 

three years after an authorization act becomes law, the authorization for that project  

expires, unless an authorization extension is included in the authorization act passed 

at the end of the third year.  AFCEC staffs shall submit requests for extensions to 

AF/A7CF describing the circumstances that prevented obligation. (T-2).  AF/A7CF 

validates the request and asks OSD, through SAF/IEE, to include requests for the 

extension in the authorization bill submitted to Congress.  An authorization extension 

is requested for one year at a time for a maximum of two years.  Authorization 

expires after five years and the project is cancelled.  ANG submits authorization 

extensions and changes through AF/A4CF and NGB legislative Liaison. 

3.5.2.1.4.  Other Matters Included in Authorization Request.  The authorization 

request may include proposed changes to the existing United States Code that the 

Secretary of Defense submits for legislative consideration.  MAJCOM/FOA/DRUs 

can propose legislative changes to AF/A4CF for consideration.   AF/A4CF will 

review the proposed changes  and they should be staffed through SAF/IEE to OSD 

for consideration. 

3.5.2.2.  Congressional Appropriation.  The Secretary of Defense requests, for all 

services, appropriations for all items in the MILCON total obligation authority.  The 

MILCON appropriation is a separate bill from all other DoD appropriations.  The House 

and Senate Appropriations Committees follow the same procedure outlined for the 

Armed Services Committees in paragraph 3.5.2.1.1., in reviewing the appropriation 

request.  After the President signs the bill, it becomes law (Military Construction and 

Veterans Affairs Appropriations Act).  MILCON appropriations expire five years after 

they are appropriated.  However, from time to time, general reductions and rescissions 

reduce funds available in prior years. 

3.6.  Advertising Construction Projects.  AFCEC will not advertise Construction projects  until 

both the authorization and appropriation bills have been signed into law or given advance 

authority to advertise from AF/A4CE based on Congressional committee Marks. (T-2).   

3.7.  Project Files.  Installations should maintain MILCON project files according to the Air 

Force Records Disposition Schedule (RDS) located 

athttps://www.my.af.mil/afrims/afrims/afrims/rims.cfm.  Following is a list of the documents 

that are necessary as part of the regular MILCON programming process: 

1. DD Form 1391 

2. DD Form 1391c 

1. Cost Estimate 

2. Deficiency Detail Data Sheet (D3 Sheet) 

3. Single Line Drawing 

4. Site Plan 

https://www.my.af.mil/afrims/afrims/afrims/rims.cfm
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5. Location Plan 

3. Certificate of Compliance for Critical Planning Actions 

4. Economic Analysis Certification 

In addition to the documents listed above, the items listed in Table 3.2 serve as adequate 

supporting documentation for project development. 

 

Table 3.2.  Suggested Source Documentation. 

Item 
Example Documents to Maintain Along with the DD Form 

1391c 

Scope/Quantity 

(Primary and Supporting 

Facilities) 

CE electronic database real property module screenshots 
Applicable AFMAN 32-1084 pages and cover page showing 

the publication number and date, if not on the page(s) retained 
Site Activation Task Force report (applicable pages) 
Building drawings and manual calculations 
Area and space measurements and calculations 

Unit Cost 

(Primary and Supporting 

Facilities) 

Applicable UFC pages and cover page showing the publication 
number and date, if not on the page(s) retained 

Detailed calculations performed 
CE electronic database real property-project management 

screenshots of similar projects already contracted and/or 
completed 

PACES report 
USACE or contractor reports and calculations 

Sustainability and Energy 

Measures (over 2 percent) 

All Supporting Facilities Costs 

Site Activation Task Force report 
Website printouts showing additional energy measure prices 
PACES report 
USACE or contractor reports and calculations 
Communication Squadron cost estimates or quotes 
Documented discussions with other organization’s experts 
Detailed calculations performed 

3.8.  Special Military Construction Authorities. 

3.8.1.  Defense Medical MILCON. 

3.8.1.1.  Authority.  This program is managed by the Defense Health Agency (DHA) and 

is funded by the Defense Health Program, not Air Force TOA.  This section applies to all 

active Air Force medical and medical related facilities; it does not apply to ANG or AFR 

medical or medical training facilities.  The following directives apply: DoDI 6015.17, 

Planning and Acquisition of Military Health Facilities; and UFC 4-510-01, Design:  

Medical Military Facilities. 

3.8.1.2.  Project Justification, Submittal, and Program Development.  Reference UFC 

4-510-01, Chapter 2, Planning. 

3.8.1.3.  Medical Unspecified Minor Military Construction 

Requirements.  Installations and MAJCOMs shall process Medical Unspecified Minor 

Military Construction (UMMC) requirements in the same manner as medical MILCON 

projects.  (T-2).  OASD (HA) funds approved projects from the Defense Health Program.    
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Commanders will ensure that projects programmed under the unspecified minor 

construction authority shall comply with DoDI 6015.17.  (T-0).  UMMC programming 

further is described in Chapter 4 of this Instruction. 

3.8.1.4.  Medical Relocatable Facilities.  Medical relocatable facilities are provided in 

accordance with guidance in Chapter 6 of this Instruction. 

3.8.2.  Defense Access Road (DAR) Program. 

3.8.2.1.  General.  This program provides a means for DoD to contribute funding to 

improve public highways serving defense installations and activities.  The program is 

authorized by Section 210 of Title 23, CFR, Part 660, Subpart E, Defense Access Roads, 

and implemented by Army Regulation 55-80, DoD Transportation Engineering 

Program.  The DAR Program is managed by Military Surface Deployment and 

Distribution Command (SDDC), Department of the Army, and co-administered by the 

Federal Highway Administration (FHWA), Department of Transportation.  The FHWA is 

the link to State and local transportation agencies that normally execute the projects. 

3.8.2.2.  DAR Project Justification and Submittal.  The DoD expects state and local 

transportation agencies to develop and maintain public highways that serve permanent 

defense installations.  Before requesting funds through the DAR program, an installation 

Commanders shall first request the jurisdictional authority to fund and accomplish the 

required improvements.  (T-1).  However, some defense-generated impact may be too 

sudden or unusual to be incorporated into normal civil highway improvement programs.  

Such impacts could include traffic increases due to major on-base facility expansions, 

addition of a new entrance gate, a requirement to move unique defense vehicles on low-

volume roads, or realignment of public roads due to new facility development (e.g., 

runway extension).  When it is understood that State and local authorities cannot or 

choose not to  not fund the necessary improvements, installations Commanders shall 

submit an Access Road Needs Report through their MAJCOM/DRU to AF/A4CF for 

requirement validation.  (T-1). 

3.8.2.3.  DAR Project Programming and Execution.  Upon validation, AF/A4CF will 

coordinate the requirement with SDDC for eligibility determination and certification that 

the road is important to national defense.  With AF/A4CF validation and SDDC 

certification, the MAJCOM/DRU shall include the project in the next command 

MILCON submittal, and clearly identify the requirement on the DD Form 1391 as a DAR 

project.  (T-2). Air Force funds are transferred to the FHWA via Standard Form 1151, 

Non- expenditure  Transfer Authorization, to proceed with project design and 

construction. 

3.8.3.  Energy Conservation Program.  Title 10 U.S.C. §§ 2912 - 2913 allow the 

installation to share in savings from energy reductions.  One-half of the savings remain at the 

installation to be used for maintenance and repair; minor alterations to existing military 

family housing units (with family housing energy savings); UMC projects that enhance 

quality of life; or morale, welfare, or recreation (MWR) facilities/services that can be 

supported with appropriated funds. The other half of the savings is to be used for additional 

energy conservation measures.  This portion is to be accumulated and managed by the 

MAJCOM/DRU.  Refer to DoD 7000.14-R, Volume 12, Chapter 12 for further guidance. 
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3.8.3.1.  Normal MILCON.  Energy projects may be MILCON-funded as outlined in 

paragraph  3.4 of this Instruction. 

3.8.3.2.  Energy Conservation Investment Program (ECIP).  ECIP is a special 

MILCON program centrally managed by OSD for all services.  The program is submitted 

to Congress by OSD as a lump sum amount without base or project identification.  The 

services compete for portions of the lump sum amount by submitting candidate projects 

with detailed justifications to OSD.  The program is intended to provide projects that 

reduce energy consumption and utility costs.  OSD reviews the projects, determines 

which are to be funded, and transfers funds to the service for project accomplishment.  

HQ USAF and the AFCEC issue annual guidance letters to MAJCOM/DRUs for 

implementing this program. 

3.8.4.  Liquid Fuels Facilities.  Liquid fuels facilities handling Defense Energy Support 

Center (DESC) owned products are the responsibility of the Defense Logistics Agency 

(DLA) for MILCON funding and advocacy.  In response to the annual DLA program call 

CONUS MAJCOMs submit MILCON fuels projects to Air Force Petroleum Agency (AFPA) 

for prioritization and release to DLA.    AMC, AFCENT, USAFE, and PACAF submit their 

projects directly to their Combatant Commands (COCOM).    These COCOMs will submit 

the MILCON fuels projects to DLA, in accordance with DLAM 4270.1, DLA Facilities 

Projects Manual, and DoDM 4140.25, DoD Management of Bulk Petroleum Products, 

Natural Gas and Coal.  Also, see AFI 23-201, Fuels Management and UFC 3-460-01, 

Petroleum Fuel Facilities, for additional guidance.  Submit information copies to AF/A7CF. 

3.8.4.1.  DLA fuels project data are not maintained in the CE electronic programming 

database.  Word Document generated DD Forms 1391 should be used for fuel projects.  

3.8.4.2.  Bases or MAJCOMs shall contact AFPA to request DLA funds during the 

planning phse to develop the requirement, assess the site, and prepare DLA required 

project documents as needed. (T-2). 

3.8.4.3.  If a site survey, performed IAW paragraph 2.3.9, indicates presence of 

regulated substances (e.g. POL contamination) at the DLA project site, then a site 

mitigation plan should be developed during advanced planning to identify how the 

regulated substances present on-site should be managed to minimize impact to the 

project. 

3.8.5.  Land Acquisition.  Land acquisition guidance is included in AFI 32-9001.   

3.8.6.  North Atlantic Treaty Organization (NATO) Security Investment Program 

(NSIP).  Facilities and equipment required to support U.S. NATO-assigned forces and 

NATO operational plans should be funded, to the maximum extent possible, through the 

NSIP in accordance with latest version of DoDD 2010.5.   

3.8.7.  DoD Education Activity (DoDEA).  DoDEA is a field activity of the Office of the 

Secretary of Defense, operating under the authority of the Under Secretary of Defense for 

Personnel and Readiness in accordance with DoDD 1342.20, DoD Education Activity 

(DoDEA).  DoDEA is responsible for all aspects of providing education programs to eligible 

DoD dependents, including facilities construction.  DoDEA plans and programs its MILCON 

projects centrally. 
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3.9.  Demolition Policy.  Demolition funded as part of a MILCON project should be directly 

related to the project (e.g., in the footprint of the new construction or no longer needed as a result 

of new construction).    Once a project is appropriated and authorized by Congress, Commanders 

will ensure that the demolition work identified on the DD Form 1391 is completed.  (T-1).  Any 

exception to this policy must be documented in a waiver approved by AF/A4C. 

3.10.  Emergency and Standby Power Authorization.  The Air Force authorizes use of 

emergency or standby diesel generators when needed to support mission-critical functions.  

Refer to section 5 of AFI 32-1063, Electric Power Systems for type of facilities authorized for 

emergency power.  Authorized backup generators are paid by the MILCON appropriation and 

should be included in the MILCON project, documented in Block 9 of the DD Form 1391 as a 

separate line item under Supporting Facilities.  However; Uninterruptible Power Supply (UPS) 

systems are not funded by the MILCON appropriation (3300) and should be funded by other 

appropriations. 
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Chapter 4 

UNSPECIFIED MINOR MILITARY CONSTRUCTION PROGRAMMING 

4.1.  Unspecified  Minor Construction.  Unspecified minor military construction (UMMC) 

projects are authorized by 10 U.S.C. § 2805, Unspecified Minor Construction.  

4.2.  Minor Construction Project Funding.  UMMC projects are MILCON projects having a 

funded cost not to exceed $3,000,000 unless otherwise authorized by law.  However, if the 

UMMC project is intended solely to correct a life, health, or safety-threatening deficiency, the 

funded cost can be up to $4,000,000.  (T-0).  Any project solely intended to correct life, health, 

or safety threatening deficiencies, regardless of estimated cost, should clearly state in Block 10 

that the project is intended to correct the documented deficiencies and the statutory threshold is 

$4,000,000.  O&M funded minor construction is covered in AFI 32-1032, Planning and 

Programming Appropriated Fund Maintenance, Repair, and Construction Projects. 

4.3.  Associated Projects.  Each UMMC project should provide a complete and usable facility or 

improvements to an existing facility.    Splitting requirements to keep project costs below the 

UMMC threshold is prohibited. (T-0). An UMMC project should not be accomplished 

concurrently with a MILCON project in the same facility.  (An UMMC project may precede a 

MILCON project for a new mission requirement when the UMMC  provides a complete and 

usable facility to meet a specific need.  An UMMC project may follow a complete MILCON 

project when new mission requirements are identified.  Repair work in the same facility may be 

programmed as a separate project and executed with the UMMC project.  The programming 

documents for both projects should be crossed-referenced and Commanders will ensure that 

Congress is notified of intent to proceed with an UMMC project and companion repair work. (T-

2). 

4.4.  Project Submittal Process.  The following steps outline the UMMC process: 

4.4.1.  AF/A4CF issues a call letter to the MAJCOM/DRU/FOAs, requesting a prioritized list 

of UMMC projects.  

4.4.2.  MAJCOM/DRU/FOAs must submit a prioritized list of UMMC projects for the 

execution year.  (T-1). 

4.4.3.  Once a project is submitted, AF/A4CF oversees the project screening, prioritization, 

approval and congressional notification.  Projects not awarded should compete for the next 

year’s UMMC appropriation unless included in the President’s Budget.  MAJCOM’s are 

responsible for working with installations to update, prioritize and resubmit projects to A4CF 

for consideration in the next FY’s UMMC program. 

4.4.4.  AF/A4CFC issues design instructions for approved projects through the CE electronic 

programming database to AFCEC; AFCEC in turn issues a field directive to the 

design/construction agent to start design of the project. 

4.4.5.  AF/A4CFC reviews the AFCEC request for authority to advertise and responds to 

their request accordingly based on an agent approved current working estimate.  

4.4.6.  AF/A4CF will review funding availability and staff the project for SAF/IEE approval 

and congressional notification in accordance with 10 U.S.C. § 2805.  When a decision is 
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made to carry out an UMMC project, SAF/IEE must notify the appropriate congressional 

committees, in writing, of the decision, the justification for the project, and the estimated cost 

of the project.  The project may then be carried out only after the end of the 21-day 

congressional notification period (14 days if submitted electronically). 

4.4.7.  AFCEC sends AF/A4CF a request for authority to award and release of funds.  

AF/A7CF will issue authority to award and authorize funds be sent to the DoD agent.  

AFCEC will prepare a Form 378 and forward to SAF/FMBIC for dissemination of funds to 

the agent.  (T-2). 

4.4.8.  MAJCOM/DRU/FOAs may submit emergent UMMC projects to AF/A4CF at any 

time.  An emergent requirement is any critical and unforeseen requirement eligible for 

UMMC funding that is identified after the approval of the IPL and require funding in the 

current FY.  This provides a means of accomplishing a project not previously identified 

during the budget year.  To enable notification, the installation/MAJCOM should provide a 

complete project approval request package as soon as possible. 

4.5.  Project Justification.  MAJCOM/DRU/FOAs submit project requests under the UMMC 

authority to AF/A4CF using a DD Form 1391/1391c.  Commanders will ensure that requests  

identify any land acquisition and .temporary facilities, indicate the date when the requirement 

was first known, identify unit or activity relocation in submittal documents, provide the required 

completion date, and schedule of related equipment delivery.  (T-1).  Identify any O&M funded 

work associated with the total project scope and provide copies of the DD Form 1391 for any 

companion O&M project and cross reference DD Forms 1391 to each other.    The 

MAJCOM/A7N shall sign the following statement, included on the DD Form 1391, for all 

projects submitted to HQ USAF for authority approval: “I have reviewed the DD Form 1391 and 

assure the document is complete and accurate, and have validated the primary and supporting 

costs.  The scope has been fully coordinated with the user and the Base Civil Engineer.” In the 

submittal, include a Certificate of Compliance for UMMC (Figure 4.1) signed by the host 

installation commander and endorsed by the MAJCOM A7, or designated representative. 

4.6.  Project Execution.  AFCEC will serve as the design/construction manager for Active 

component projects; the design/construction agent should be determined in accordance with 

DoDD 4270.5, i.e., normally USACE, NAVFAC, or AFCEC (United Kingdom).  (T-2). If 

circumstances warrant, an exception to policy can be requested for an alternate agent through 

AFCEC to the appropriate DOD design/construction agent.   
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Figure 4.1.  Certificate of Compliance for Unspecified Minor Military Construction 

Projects Carried out Under Authority of 10 U.S.C. § 2805. 
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Figure 4.1.  Certificate of Compliance for Unspecified Minor Military Construction 

Projects Carried out Under Authority of 10 U.S.C. § 2805 (Cont’d). 
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Chapter 5 

EMERGENCY, DAMAGED OR DESTROYED, AND CONTINGENCY 

CONSTRUCTION PROGRAMS 

5.1.  Purpose of Chapter.  This chapter provides guidance for obtaining MILCON projects 

under certain special program authorities.  This chapter implements DoDD 4270.5, Military 

Construction.  Special programs include: 10 U.S.C. § 2803, Emergency Construction; 10 U.S.C. 

§ 2854, Restoration or Replacement of Damaged or Destroyed Facilities; 10 U.S.C. § 2804, 

Secretary of Defense (SECDEF) Contingency Construction; and 10 U.S.C. § 2808, Construction 

Authority in Event of Declaration of War or National Emergency. 

5.2.  Special Construction Programs. 

5.2.1.  Emergency Construction (10 U.  S.C. § 2803).  This provision is used for projects 

vital to national security or for the protection of health, safety, or the quality of the 

environment, so urgent they cannot be deferred to the next MILCON submittal. 

5.2.1.1.  Project Justification and Submittal.  MAJCOM/DRUs submit project 

justifications to AF/A4CF.  Commanders  will ensure that the submittal  includes a DD 

Form 1391, and a DD Form 1391c, and any additional info requested by AF/A4CF.  (T-

1).  The Air National Guard follows similar processes but Commanders will submit 

emergency construction requests directly to SAF/IEE and coordinate with AF/A4CF.  

Commanders will ensure that the urgency of the project is explained, including the date 

the emergency arose and why it was not known in time for inclusion in the MILCON 

budget currently before Congress.  (T-1).  Commanders will ensure that the submittal  

also explains the impact on the installation mission if the urgent requirement is deferred 

until the next MILCON budget submission.  (T-1).   

5.2.1.2.  Funding.  Emergency construction projects are funded from unobligated 

balances made available from authorized and appropriated MILCON programs.  AFCEC 

and AF/A4CF will identify and use the oldest savings and cancellations from prior 

MILCON projects.  (T-2).  Air National Guard Commanders will identify and use the 

oldest available unobligated MILCON dollars for its emergency construction projects.  

(T-2).   

5.2.1.3.  Approvals Required.  AF/A4CF validates the requirement and submits projects 

to SAF/IEE for approval and notification to the appropriate Congressional authorization 

committees.  Subsequently, AF/A4CF, through SAF/FMB, requests the OSD Comptroller 

seeks approval from the Senate and House Appropriations Committees to reprogram the 

identified offsets to the emergency project.  A project may be carried out only if: (1) no 

objection is raised by the Armed Services Committees and (2) approval from the 

Appropriations Committees is obtained for reprogramming funds.  Emergency projects 

should be accomplished within approved funds.  The maximum that can be obligated by 

the Air Force under 10 U.S.C. § 2803 in any fiscal year is $50 million. 

5.2.2.  Restoration or Replacement of Damaged or Destroyed Facilities (10 U.  S.C. § 

2854).  This authority is used for facilities damaged or destroyed by fire, flood, wind, 

crashes, explosions, tornadoes, hurricanes, volcanoes, earthquakes, typhoons, etc. 
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10 U.S.C. § 2854 provides authorization only (no appropriations).  There is no annual dollar 

limit.  Commanders will ensure that ANG  follows similar procedures for project approval 

and reprogramming, but work directly with SAF/IEE and SAF/FMB and coordinate with 

AF/A4CF.  (T-1). 

5.2.2.1.  Criteria for Projects.  The destroyed or damaged facility should have been in 

use or planned for use at the time of the damage or destruction.    Restoration or 

replacement should not provide larger facilities than those damaged or destroyed, except 

that MAJCOM/DRUs may provide for limited increases as a result of economy of design 

or compliance with new criteria.    MAJCOM/DRUs cannot use these projects to correct 

space deficiencies. 

5.2.2.2.  Operations and Maintenance Funds for Clean Up.  MAJCOM/DRUs may 

clean up the damage and minimally restore the facility with Operations and Maintenance 

funds, provided construction class work does not exceed $1,000,000.  MILCON funds, if 

subsequently approved for restoration or replacement of the facility, should not reimburse 

Operations and Maintenance accounts. 

5.2.2.3.  Project Justification and Submittal.  The submittal process for 

MAJCOM/DRUs is the same as for emergency projects (refer to paragraph  5.2.1.1).  In 

addition, the submittal should explain the urgency and indicate, for each facility, the 

cause of damage or destruction.    Include the building number, name, value before 

damage or destruction, size, and construction type.    MAJCOM/DRUs shall certify the 

project is for restoration or replacement of facilities damaged or destroyed, and any scope 

increase is a result of economy of design or compliance with new criteria.  (T-2). 

5.2.2.4.  Funding.  Project funding is accomplished under the same procedures as 

emergency construction projects (refer to paragraph  5.2.1.2).  (T-2) 

5.2.3.  Secretary of Defense Contingency Construction.  (10 U.S.C. § 2804)  Use of this 

authority is rare.  Projects should be considered for funding under authorities available to the 

Secretary of the Air Force before being considered for funding under the authority of the 

Secretary of Defense. 

5.2.3.1.  Project Justification.  The Air Force should first consider using its Emergency 

Construction Authority (10 U.S.C. § 2803) and provide reasons to the Secretary of 

Defense why that authority cannot be used.  Use of Contingency Construction Authority 

does not require identification of funding from project cancellations or savings since 

limited appropriations are provided to the Secretary of Defense for this authority. 

5.2.3.2.  Project Submittal.  MAJCOM/DRUs shall submit requests according to DoDD 

4270.5. (T-2). Requests should include the same information as necessary in paragraph 

5.2.1.1.  In addition, requests should include Unified and Specified Commander's 

certification the project is vital to US Security.  Factors making the project vital to the 

security of the United States should be described in detail.  Reasons the project cannot be 

programmed in accordance with established planning, programming, and budgeting 

system procedures, or accomplished using Air Force emergency construction authority 

should be listed.  Also, provide anticipated contract award and design completion dates. 
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5.2.4.  Construction Authority in the Event of Declaration of War or National 

Emergency.  (10 U.S.C. § 2808)  The Secretary of Defense may authorize the services to 

undertake military construction projects not otherwise authorized by law.  The Air Force may 

undertake these projects only within the amount of funds appropriated.  The Secretary of 

Defense will provide guidance at the time this authority is needed. 

5.2.5.  Emergency Compliance with the EIAP.  Emergency situations do not exempt the 

Air Force from complying with NEPA, prior to commitment of resources.  In some 

situations, limited emergency response may take place while completing the EIAP (refer to 

32 CFR Part 989.34(b) and 40 CFR Part 1506.11). 
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Chapter 6 

RELOCATABLE (TEMPORARY) FACILITIES 

6.1.  Relocatable (Temporary) Use Facilities Background.  Current DoD and AF policy is to 

keep temporary facilities to an absolute minimum; as short-term as possible (less than five 

years); and only in use until the permanent facility is built or the mission no longer requires their 

use.  These facilities should be functional yet austere.  There should be no appearance of 

permanence, such as brick exteriors, brick building signs, or extensive landscaping.    This 

chapter provides guidance on satisfying both interim (paragraph  6.2) and incident (paragraph  

6.3) facility requirements using relocatable or temporary facilities. 

6.1.1.  Definition.  A relocatable building is a structure that is designed and constructed to be 

readily moved, erected, disassembled, stored, and reused, and in the context of this 

Instruction, should be fulfilling a temporary requirement.  Also included in the definition are 

tension fabric structures assembled from modular components and air supported domes, both 

of which can be easily disassembled, moved, and reused.  For the purpose of this Instruction, 

the definition excludes mobile military equipment such as communications vans, emergency 

management and command post trailers.  Also excluded are tents, modular sheds less than 

500 square feet, temporary contractor trailers, and temporary government construction 

administration trailers that are located on or in the vicinity of a construction site. 

6.1.1.1.  For guidance on aircraft sunshades, refer to AFI 21-136, Aircraft Sunshade 

Management. 

6.2.  Interim Facilities.  Interim facilities are short-term requirements, normally 5 years or less, 

resulting from transitory or peak military missions, deployments, contingency operations, 

disaster relief operations, or urgent requirements pending approval and construction of 

permanent facilities through the normal MILCON process.  DoDI 4165.56, Relocatable 

Buildings authorizes the purchase or lease of relocatable buildings to meet interim facility 

requirements.  It provides the authority to acquire, store, and use relocatable facilities when they 

are the most feasible and economical means of satisfying interim facility. 

6.2.1.  Approval Authority.  SAF/IEE delegated authority to The Civil Engineer, AF/A4C, 

to approve the use of relocatable facilities needed longer than five years.  AF/A7C further 

delegated this authority to the MAJCOM/Senior Civil Engineer (including AFRC/A7 and 

NGB/A7).  This authority may not be further delegated. 

6.2.2.  Program Management.  To improve visibility of peak and short-term facility 

management, all MAJCOM/DRUs and ANG shall submit a comprehensive list of short-term 

facilities highlighting those approved for longer than five years or which have been on the 

installation less than five years, but were granted an extension to exceed five years.  (T-0).  

Submittal is necessary annually in response to the annual AF/A4CF call letter.  The program 

management procedures outlined in this AFI apply to all relocatable facilities purchased or 

leased as equipment. 

6.2.2.1.  Approval for Relocatable Facilities Interim to MILCON.  The requiring 

MAJCOM/DRU shall identify the permanent MILCON or UMMC project for which the 

relocatable facility is interim.  (T-2).  The MILCON project should be identified in the 

next available MILCON budget submittal to AF/A4CF  
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6.2.2.2.  Approval of Relocatable Facilities for Peak or Transitory 

Purposes.  Installation Commanders shall submit requests for use of relocatable 

buildings for peak or transitory purposes to MAJCOM/DRUs.  (T-1).  The 

MAJCOM/DRU validates the requirement, and if warranted, the MAJCOM/A7 approves 

the purchase or lease.  The Command shall identify the mission for which the relocatable 

facility is required.  (T-1). 

6.2.2.3.  Approval of Relocatable Facilities for Contingency Environments.  Refer to 

guidelines provided in AFI 32-1032, Chapter 7, Facilities for Operational Requirements. 

6.2.3.  Acquisition of Relocatable Facilities.  Installation Commanders shall submit a DD 

Form 1391 to the MAJCOM/DRU or ANG for acquisition of a relocatable facility showing 

all costs (funded and unfunded) associated with the purchase or lease, with a separate entry 

for the construction support costs.  (T-1).  An economic analysis (refer to paragraph  

6.2.3.3) should be included in the submittal.   

6.2.3.1.  Funded Costs (Non-Recoverable Costs).  If funded costs exceed the minor 

construction threshold, as stated in 10 U.S.C. § 2805, for either purchased or leased 

relocatable facilities they should be funded from the military construction appropriation 

(MCA).    These costs cannot be included in a lease; they should be funded as a 

construction project (Minor Construction if costs are under the threshold).    Funded 

(Non-recoverable) facility components include, but are not limited to; foundations, 

concrete mounting slabs, site preparation, utility connections, stairways, porches or 

breezeways between units, extra wall covering and paneling, ceramic works, lighting, and 

other interior and exterior finishes and features not included in the original facility 

package or unit.  In accordance with DoDI 4165.56. Enclosure 3, section c., relocatable 

buildings may be authorized and acquired as real property.  Acquisition of a relocatable 

facility as real property requires SAF/IEE approval (see paragraph  6.2.4).  If acquired 

as real property, the relocatable building is a funded cost. 

6.2.3.2.  Unfunded Costs (Acquisition Costs).  When a relocatable facility is interim to 

a construction project or is deemed not necessary to provide a complete and usable 

construction project, it is an equipment item and is an unfunded cost associated with the 

project.  Unfunded costs include relocatable facility acquisition, leasing, delivery to the 

site, erection, assembly, disassembly, packaging, transporting, maintenance, operation, 

and refurbishment.  Relocatable facilities are purchased as equipment items using 

Operation and Maintenance funds (3400) if the cost is less than the expense investment 

threshold (currently $250,000).  If the equipment costs exceed the expense investment 

threshold, use Other Procurement funds (3080) when appropriate.  Research, 

Development, Test, and Evaluation (RDT&E) funds (3600) may be used to procure 

relocatable facilities. When relocatable facilities are leased, installations and 

MAJCOM/DRUs (T-2), will lease them as equipment with Operations and Maintenance 

funds (3400) (3830 and 3730 for ANG and AFRC, respectively) or RDT&E funds 

(3600). 

6.2.3.3.  Economic Analysis Requirement.  Installation Commanders shall prepare an 

economic analysis to support acquisition of relocatable facilities according to the 

guidelines in AFI 65-501.    Prior to exercising annual options to continue leasing interim 

facilities, the economic analysis should be updated and revalidated.   
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6.2.3.4.  Engineering Evaluation Requirement.  Commanders will ensure that an 

engineering evaluation shall be performed to ensure the relocatable facility meets fire and 

safety requirements, antiterrorism requirements, and all construction standards 

established by the Air Force.  (T-2).  Reloctable facilities should use sustainable design 

and energy efficient operating practices when time, material, and funds permit. 

6.2.4.  Conversion to Real Property.  Conversion of a purchased or leased relocatable 

building to Air Force real property requires SAF/IEE approval.   (T-1). 

6.2.4.1.  Conversion of Purchased Relocatable Facilities Where Funded and 

Unfunded Costs Exceed $1,000,000.  MAJCOM/DRUs shall submit a DD Form 1391 to 

AF/A4CF describing the project and showing all costs.  (T-1). AF/A4CF will request 

SAF/IEE approval.  Upon approval SAF/IEE will notify the House and Senate Armed 

Services and Appropriations Committees of the AFs intent to convert the facility.  If no 

Committee raises an objection within 21 days after notification (14 days if filed 

electronically), the notification process is complete, and AF/A4CF will advise the 

MAJCOM/DRU to proceed with the project.  AF/A4CF will resolve any objection, if 

raised, prior to proceeding. ANG installations will submit documentation described above 

to NGB/A7 for processing to SAF/IEE. 

6.2.4.2.  Conversion of Purchased Relocatable Facilities Where Funded and 

Unfunded Cost is Less than $1,000,000.  MAJCOM/DRU staffs shall submit detailed 

justifications, including data on funded and unfunded costs, to AF/A4CF for conversion 

approval.  (T-1).  AF/A4CF will notify commands of approval or disapproval.  

Installation Commanders will submit documentation described above to NGB/A7 for 

approval. (T-1). 

6.2.4.3.  Conversion of Leased Relocatable Facilities.  This type of conversion involves 

complex fiscal and legal procedures and should rarely arise.  MAJCOM/DRU staffs shall 

submit requests for such conversions to AF/A4CF for appropriate processing.  (T-1). 

6.2.5.  Maintenance of Relocatable Facilities.  When leased, the lease can stipulate that the 

lessor provides maintenance.  The using organization is responsible for funding the 

maintenance cost of their relocatable facilities.  The BCE will fund the maintenance cost of 

the real property associated with the relocatable (e.g., the foundations, site preparation, and 

utility connections).  (T-2) 

6.2.6.  Inventory, Reuse and Disposition of Relocatable Facilities.  Purchased relocatable 

facilities classified as equipment are inventoried and accounted for with an item unique 

identification (IUID).  MAJCOM/DRUs and ANG shall keep an accurate and current 

inventory of purchased, stored, and inactivated relocatable facilities.  (T-1).  Installation 

Commanders shall determine if a suitable relocatable asset is available through the 

MAJCOM/DRU before purchasing any new relocatable building.  (T-2).  

6.3.  Temporary Facilities Incident to MILCON.  These are short-term facilities required by 

an Organization while waiting for a MILCON  project.  Facilities should be of non-permanent 

construction and removed when the MILCON project is completed and the permanent facility 

occupied.    Relocatable facilities can be used to satisfy these temporary requirements as an 

unfunded cost to the project.  The cost of support to temporary facilities (foundations, site 

preparation, and utilities) is a funded cost and should be included as a supporting facility on the 
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DD Form 1391 for the MILCON project.  The DD Form 1391 shpuld also indicate that 

temporary facilities are in use in the Current Situation paragraph.    If leased, the full cost of the 

lease should be included on the DD Form 1391 as an unfunded cost.    The lease cost should 

reflect the period when the facility being constructed is not available.  Temporary facility costs 

should be included in the project life cycle cost analysis used to validate the construction project.   

 

JUDITH A. FEDDER, Lieutenant General, USAF 

DCS/Logistics, Installations & Mission Support 
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HQ USAF (or HAF)—Headquarters United States Air Force 
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OASD (HA)—Office of the Assistant Secretary of Defense (Health Affairs) 
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OSD—Office of the Secretary of Defense 

O&M—Operation and Maintenance 
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PACES—Parametric Cost Engineering System 

PB—Presidents Budget 

PMP—Project Management Plan 

POM—Program Objective Memorandum 
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PDRI—Project Definition Rating Index  

RDS—Records Disposition Schedule 

RDT&E—Research, Development, Test and Evaluation 

RHFO—Regional Health Facility Office 

RMD—Resource Management Decision 

ROD—Record of Decision 

SAF/FMB—Deputy Assistant Secretary of the Air Force (Budget) 

SAF/IEI—Deputy Assistant Secretary of the Air Force (Installations) 

SCF—Service Core Function 

SDD—Sustainable Design and Development 

SDDC—Surface Deployment and Distribution Command 

SECAF—Secretary of the Air Force 

SECDEF—Secretary of Defense  

SHPO—State Historic Preservation Officer 

SOFA—Status of Forces Agreement 

STS—Stress Tension Shelters 

TERPS—Terminal Instrument Procedures 

TOA—Total Obligation Authority 

UFC—Unified Facilities Criteria 

UMMC—Unspecified Minor Military Construction 

UPS—Uninterruptible Power Supply 

U.S.C—United States Code 

USFWS—United States Fish and Wildlife Service 

USGBC—United States Green Building Council 

UST—Underground Storage Tank 

WMP-1—War Mobilization Plan 1 

Terms 

Equipment—All items of installed capital equipment. 

Finding of No Practicable Alternative (FONPA)—A finding contained in a Finding of No 

Significant Impact (FONSI) or Record of Decision (ROD) indicating that the Air Force has 

evaluated practicable alternatives to siting in a floodplain or a wetland and that there is no other 

practicable alternative to taking the action in the floodplain or wetland. This finding is based on a 

rigorous analysis contained in the supporting EA or EIS. 
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Funded and Unfunded Costs—Definitions of funded and unfunded costs are as follows: 

Funded Project Costs—Costs incurred during the construction phases are funded costs and are 

funded from MILCON appropriations or O&M funded minor construction accounts. Funded 

costs include, but are not limited to, the following: 

Materials—All materials, supplies, and services applicable to the project. 

Transportation—Transportation costs applicable to materials, supplies, installed capital 

type equipment, and government-owned equipment. 

Labor—All civilian labor costs including labor costs of construction units composed of 

foreign nationals. These funded civilian labor costs for a project are determined by the 

accounting system in the CE electronic database that uses the appropriate shop rate in its 

calculation. Installation staffs shall not use any method other than the accounting 

procedures in the CE electronic database to compute civilian labor funded costs. 

Otherwise, incomplete project costs and subsequent non-compliance with minor 

construction funding limits might occur. 

Overhead—That portion of installation overhead or support costs that can be identified 

as representing additional costs incurred as a result of the project. 

Supervision, Inspection and Overhead—The costs charged by the U.S. Army Corps of 

Engineers, the Naval Facilities Engineering Command, and the Air Force when serving 

as the design and/or construction agent. 

Travel—All travel and per diem costs. 

Equipment Operation—That portion of costs applicable to the operation and 

maintenance of government-owned equipment. Such costs shall be computed on an 

hourly rate (shown in AFI 65-601V1). 

Supported Component—Components identified in BRAC 2005 as transferring installation 

management functions to another Component at a Joint Base. 

Supporting Component—The Component identified in BRAC 2005 as having installation 

management functions transferred to them from one or more supported Components and is now 

esponsible for providing Installation Support for the entire Joint Base. 

Unfunded Costs—Some efforts in support of military construction are identified as unfunded 

costs. Unfunded costs are those that (a) are part of the construction effort associated with a 

military construction or O&M funded minor construction project, (b) are financed from 

appropriations other than MILCON or O&M funded minor construction, and (c) are not 

reimbursed by appropriations available for MILCON. For further information refer to DoD FMR 

7000.14R, Volume 3, Chapter 17.  Unfunded costs are capitalized as part of the real property 

investment and include the following: 

Military Labor—Military labor costs used for a project are unfunded.  These unfunded 

military labor costs are determined by the accounting system in the CE electronic 

database that uses the shop rate in its calculation. Installation staffs shall not use any 

method other than the CE electronic database accounting procedure to compute these 

unfunded military labor costs.  Otherwise, incomplete project costs and subsequent 

noncompliance with minor construction funding limits might occur. 
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RED HORSE and Prime BEEF Units—The labor costs of RED HORSE and Prime 

BEEF units are unfunded.  These are costs for all labor performed by these units on a 

project. These costs are computed directly from the labor performed and use of the shop 

rate is not applicable. 

Depreciation—Costs applicable to the depreciation of government-owned equipment in 

accordance with hourly rates determined in Chapter 26 of DoD Manual 7220.9-M, "Asset 

Use Charge." 

Materials—Materials, supplies, and items of installed capital equipment obtained 

specifically for a project on a non-reimbursable basis, either as excess distributions from 

another Military Department of Defense Agency or as excess distributions from other 

Government agencies.  A military Department of Defense Agency is precluded from 

using materials, supplies, or items of installed capital type equipment on its own minor 

construction projects on a non-reimbursable basis. 

Fringe Benefits—Unfunded civilian fringe benefit rates as prescribed in Chapter 9 of 

AFI 65-601, Volume I, for DoD civilian personnel. 

Gifts—Gifts from private parties. 
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Attachment 2 

CERTIFICATE OF COMPLIANCE 

Certificate of Compliance 

 For Critical Planning Actions. 

 
Command: 

Base, State, Country (if Overseas): 

Project Title: 

Project (Automated Civil Engineering System) Number: 

 

I. INSTRUCTIONS: 

Place one X in the most appropriate response for each topic area to show status of 

compliance. When responding to a statement requiring additional data, fill in the blank with 

appropriate information. If none of the printed statements are appropriate, add or attach an 

appropriate comment. For MILCON projects, the BCE and installation commander shall 

sign the certificate and submit it to the MAJCOM where it will be updated and readily 

available to HQ USAF. 

 

II. PLANNING:  

1. Environmental Impact Analysis Process (AFI 32-7061):  

____ Categorical exclusion (CATEX) number ________________ applies.  (See AF 

Form 813) 

____ Environmental Assessment/Finding of No Significant Impact: Expected 

completion date is ________.  

____ Environmental Assessment/Finding of No Significant Impact:  Signed 

________(date).  

____ Final EIS/Record of Decision: Expected completed date is _________. 

____ Record of Decision signed on _________ (date).  

____ Foreign nation or protected global resource exemption number _________ 

applies.  

____ Environmental study (or review underway) under preparation.  Expected 

completion date is ___________.  

____ Environmental study (or review) completed on ___________ (date).  

 

2. Wetlands (AFI 32-7064): 

____ Project is not sited in or adjacent to a wetland. 

____ Requirements of Clean Water Act, Section 404 & 401 in progress.  Estimated 

completion date is ________.  

____ Section 401 Certification completed _________ (date).  

____ Section 404 Permits issued __________ (date).  

____ Finding of No Practicable Alternative approved via EA/FONSI or EIS/ROD on: 

___________ (date).  
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3. Floodplains (AFI 32-7064 and UFC 3-201-01):  

____ Project is not sited in a 100-year flood plain.  

____ Project is sited in a 100-year flood plain.  Requirements of EO 11988 and EO 

13653 completed via Finding of No   Practicable Alternative approved via 

EA/FONSI or EIS/ROD on: ________ (date).  

____ Project is sited in a 100-year flood plain.  100-year flood plain and flood 

mitigation design features  comply with UFC 301-201-01, Civil Engineering.   

____ Renovation of facility is greater than $7.5M and is on a facility already located in 

a 100-year flood plain.  The vulnerability of the mechanical and electrical 

subsystems was evaluated and necessary measures are incorporated into the 

project to mitigate the vulnerabilities.  

 

4. Coastal Zone Management (AFI 32-7064):  

____ Project does not directly affect a state coastal zone.  

____ Consistency determination is being developed.  Estimated completion date is 

_________.  

____ Consistency determination completed on _________ (date).  

 

5. Coastal Barrier Resources (AFI 32-7064):  

____ Project is not sited within the Coastal Barrier Resources System.  

____ Project exempt from the Coastal Barrier Resources Act (CBRA).  

____ Consultation with the Regional Director, United States Fish and Wildlife Service 

(USFWS) and National Marine Fisheries Service (NMFS) in progress.  Estimated 

completion date is ___________.  Consultation with the Regional Director, 

USFWS, concluded _________ (date).  

 

6. Threatened and Endangered Species (AFI 32-7064):  

____ Project has no potential for affecting threatened or endangered species or critical 

habitats.  

____ Based on consultation with USFWS/NMFS or host nation liaison on _______ 

(date), threatened or endangered species in the vicinity of the project will not be 

affected.  

____ Consultation with USFWS/NMFS underway in accordance with the Endangered 

Species Act. 

____ Formal consultation with the Regional Director, USFWS completed on 

_________ (date).  

____ Biological Assessment is required. Estimated completion date is ___________.  

____ Biological opinion issued by USFWS on ___________ (date).  

 

7. Cultural Resources Management (AFI 32-7065):  

____ Properties affected by project are addressed in a Programmatic Agreement that  

was fully executed with the State Historic Preservation Officer (SHPO) and the 

Advisory Council on Historic Preservation (ACHP) on ____________ (date).  

____ Project area has not been surveyed for historic properties.  Survey requirements 

are identified in the A-106 system and the estimated completion date is 

___________.  
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____ Project area has been surveyed and no historic properties were identified; the 

SHPO was notified by letter dated ___________.  

____ Survey identified historic properties but the project will have no effect on them; 

written concurrence by the SHPO is dated ____________.  

____ After consultation, SHPO concurred the project will have no adverse effect on 

historic properties by written correspondence dated ____________.  

____ Project will have an adverse effect on historic properties. A Memorandum of 

Agreement (MOA) mitigating the adverse effect was executed on ___________ 

(date).  

____ Estimated date to execute the MOA is ___________ (date) or no MOA was 

developed and the formal comments of the Council were sought in a memo dated 

____________.  

____ Project will affect a site or property of interest to Native Americans. Appropriate 

Native American Tribe or Group contacted on ___________ (date).  

 

8. Interagency and Intergovernmental Coordination for Environmental Planning :  

____ Coordination of proposed project with the state Single Point of Contact or other 

agencies is not required.  

____ Coordination with the state Single Point of Contact is in progress. Expected date 

of completion is ___________ (date).  

____ Proposed project was coordinated with the state Single Point of Contact or other 

agencies on ___________ (date). (Specify any other agencies.)  

 

9. Environmental Permits (AFIs 32-7040, 7041, 7042, 7044):  

____ No permits are required.  

____ No permits required, but regulatory agency notification required prior to 

construction (e.g., underground storage tank removals)  

____ The following permits are required prior to construction: (List the construction 

and operating permits).  

 

10. Potentially Regulated Substances at Existing Sites (AFIs 32-1052, 7042)  

a. Asbestos:  

____ Not present  

____ Survey underway 

____ Present (Describe mitigation, or state why mitigation is not necessary.)  

b. Lead-Based Paint:  

____ Not present  

____ Survey underway 

____ Present (Describe mitigation, or state why mitigation is not necessary.)  

c. Ozone depleting substance:  

____ Not present  

____ Survey underway 

____ Present (Describe mitigation, or state why mitigation is not necessary.)  
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d. Polychlorinated biphenyls (PCBs):  

____ Not present  

____ Survey underway 

____ Present (Describe mitigation, or state why mitigation is not necessary.) 

e. Radon:  

____ Not present  

____ Survey underway 

____ Present (Describe mitigation, or state why mitigation is not necessary.)  

f. Other known hazardous or toxic substances and pollutants (e.g., contaminated soils):  

____ Not present  

____ Survey underway 

____ Present (Describe mitigation, or state why mitigation is not necessary.)  

 

11. Radon at New Construction Sites:  

____ Not Present  

____ Present (Describe mitigation, or state why mitigation is not necessary.)  

 

12. Environmental Restoration Program: 

____ Facility is not sited on or near an ERP site.  

____ Facility is sited near an ERP site approximately _________ feet away.  

____ Facility is on an ERP site.  

____ The site is projected to be remediated and/or closed out on _________ (date), 

prior to commencement of construction activities.  

____ The nature of the site contamination does not preclude the type of construction 

activity proposed.  

____ There is a Compliance Agreement (CA) associated with this site and this project 

does not hinder the ability to meet the requirements of the CA. 

____ A Remedial Investigation Feasibility Study was completed on _________ (date) 

to accurately delineate the extent of the contamination.  

____ Cost of remedial action is included as part of MILCON project.  

 

13. Air Pollutants (AFI 32-7040):  

a. Generation:  

____ Will not be generated by the operation or construction of this facility.  

____ Will be generated by the operation or construction of this facility.  Describe 

type and amount of substances expected to be generated, existing control 

systems, and the need for additional controls.  

b. Conformity:  

____ Conformity analysis required.  

____ Conformity analysis not required.  
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14. Water Pollutants (AFI 32-7041): 

____ Facility will not generate water pollutants.  

____ Facility construction will not cause soil erosion.  

____ Facility will generate water pollutants.  Describe type and amount along with 

minimization, treatment, and disposal plan.  

____ Facility construction will cause erosion and require an erosion control plan.  

 

15. Solid and Hazardous Wastes (AFIs 32-7042):  

____ Facility will not be used for managing solid or hazardous wastes.  

____ Facility will be for managing solid or hazardous wastes.  

 

16. Underground Storage Tanks (AFI 32-7044) (Check all that apply):  

____ No underground storage tanks are involved.  

____ New underground storage tanks will be installed.  

____ Existing tanks on the project site will be removed.  

____ Regulatory agency was notified on _________ (date).  

____ Contamination exists.  

____ Cost of contamination clean-up is included as part of MILCON project.  

____ Contamination does not exist.  

____ Contamination unknown.  

____ Existing tanks on the project site will be retained.  

____ Contamination exists.  

____ Contamination does not exist.  

____ Contamination unknown.  

 

17. Air Installation Compatible Use Zone (AFI 32-7063): 

____ Facility is sited within acceptable noise level according to the Air Installation 

Compatible Use Zone Study.  No noise level reduction is required.  

____ Facility is not sited in compliance with Air Installation Compatible Use Zone 

Study. Noise level reduction of _________ will be provided in design and 

construction.  

 

18. Installation Development Plan (AFI 32-7062):  

____ Facility is sited in accordance with the Installation Development Plan and is 

within a compatible land use area.  

____ Facility is not sited in accordance with the Installation Development Plan and is 

not within a compatible land use area for the following reason: 

_____________________.  

 

19. Airfield Clearance Criteria (UFC 03-260-01):  

____ Facility is in compliance with airfield clearance criteria, including clear zone, 

accident potential zones, frangibility requirements, and airfield airspace (height 

obstruction) criteria and poses no potential threat to flight safety.  

____ A request for waiver to airfield/air space clearance criteria is being prepared. 

Expected completion date is _________.  
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____ A temporary waiver for construction activity in the airfield vicinity was approved 

on _________ (date).  

____ A permanent waiver of airfield/air space clearance criteria was obtained on 

_________ (date).  

 

20. Air Space Use:  

____ Project does not affect air space use and does not require submittal of FAA Form 

7460-1 to the Regional Office of the FAA.  

____ Project sent to Regional FAA on _________ (date).  Obstruction marking and 

lighting recommendations are included in the project.  

 

21. Explosives Quantity/Distance Siting and Safety Clearance Criteria:  

a. Projects (new construction, facility modification, or change in use) involving 

explosives storage or handling. 

____ Explosives safety siting approval obtained on __________ (date).  

____ Request for explosive safety siting approval sent to MAJCOM on 

____________ (date).  Expected approval date is ____________. 

____ Request for Waiver/Exemption sent to MAJCOM on ____________ (date).  

Expected approval date is ____________.  

b. Projects not involving explosives (new construction, facility modification, or change 

in use).  

____ Project is not sited within explosives clear zones.  

____ Explosives safety siting approval obtained on ___________ (date).  

____ Request for explosive safety siting approval sent to MAJCOM on 

___________ (date). Expected approval date is ____________.  

____ Request for Waiver/Exemption sent to MAJCOM on (date).  Expected 

approval date is ____________.  

 

22. Air Base Survivability, Conventional Hardening, Chemical Protection Levels and 

Priorities, Camouflage, Concealment and Deception:  

____ Project does not affect air base operability  

____ Facility is sited or constructed in compliance with criteria contained in WMP-1 

Waiver or exemption required; request submitted to MAJCOM Civil Engineering 

Readiness Office, in accordance with WMP-1 on _________ (date).  

____ Waiver or exemption granted on _________ (date).  

 

23. Allowance for the Physically Handicapped:  

____ Project provides all design features for handicapped.  

____ Project provides access and limited features.  

____ Project provides access but no other features.  

____ Design features for handicapped are not required.  

____ Design features will not be provided for the following reason: ______________.  
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24. Real Estate Requirements (AFI 32-9001, 32-9005 and UFC 1-300-08):  

____ Project does not require acquisition of real estate interest.  

____ Project requires acquisition of a real estate interest over $750,000.  

____ Land interest is to be acquired through minor land authority.  

____ Other (explain): _________________________________.  

 

25. Antiterrorism/Force Protection: Antiterrorism/force protection measures included in 

this project are based on a completed installation terrorist threat assessment and a 

completed Command or Joint Staff Installation Vulnerability Assessment.  

____ Antiterrorism/force protection measures included in this project satisfy 

requirements established by a completed installation Physical Security and Force 

Protection Plan (DoDI 2000.16. Standard 4). 

____ Project meets or exceeds the requirements of DoD Antiterrorism Construction 

Standards.  

 

26. Excess Space: 

____ Excess space is not available to satisfy the requirement.  

 

27. Temporary Facilities Incident to Construction:  

____ Temporary facilities are not required for this project.  

____ Temporary facilities are required for this project and will be demolished or 

removed upon completion. 

 

28. Communications and Information Support:  

____ The communications equipment, information technology systems, pre-wiring 

costs, and other requirements for this project have been identified and are 

included in the project cost estimate and all other applicable project documents. A 

copy of the communication cost estimate is attached to the DD Form 1391.  

 

29. Sustainable Design and Development: 

____ Project meets the requirements of UFC 1-200-02.  

____ Project meets the requirements of UFC 3-210-10.  

____ Project will qualify for third-party green building certification (Leadership in 

Energy and Environmental Design (LEED) or equivalent).  

 

30. Seismic Considerations:  

____ Seismic planning and design complies with UFC 03-310-04.  

____ Seismic evaluations performed for existing facilities.  

____ Seismic deficiencies identified by the seismic evaluations are mitigated by 

project completion.  
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31. Joint Use Certification (include selection on DD Form 1391):  

____ Mission requirements, operational considerations, and location are incompatible 

with use by other components.  

____ This is an installation utility/infrastructure project, and does not qualify for joint 

use at this location.  However, all tenants on this installation are benefited by this 

project.  

____ This facility can be used by other components on an as available basis; however, 

the scope of the project is based on Air Force requirements.  

____ This facility is programmed for joint use with _______ (identify the component 

the facility is jointly used with); however, it is fully funded by the Air Force.  

____ The facility is programmed for joint use with ______ (identify the component(s) 

the facility is jointly used with) and is conjunctively funded by ______ (identify 

the participating component(s)). 

 

 

I concur with the above statements. 

 

 

Base Civil Engineer (date)                                      Installation Commander (date) 

 

 


